## SYSC 3303 ELEVATOR PROJECT

Iteration #5

Group #3

This week we broke down the work as follows:

Imran: Acted as a floater helping everyone when needed, but primarily focused on correcting the issues that were not solved in the previous iteration's connection issues. I worked on the diagrams, both timing and class, and the work breakdown.

Sukhrobjon, Ismael, Duabo: Javadoc, ReadMe, Timing events, Fault detection and system handling, Junit testing, Measured performance of the system's events.

Peng: He worked on the graphical user interface, Javadoc, .